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MEETING MINUTES 

Subject: Expedited Response Action Weekly Interface 

TO: Distribution 

FROM: W. L. Johnson 

Dept-Operation-Component 
Environmental Engineering 

Distribution 
State of Washington Department of Ecology 

J. Donnelly* 
L. Goldstein 
D. Goswami* 
R. L. Hibbard 
D. Holl and* 
J. Phi 11 i ps 
C. Poindexter* 
P. Stotts* 
D. D. Teel 
N. Uziemblo 
J. Yokel 
T. Wooley 

U.S. Army Corps of Engineers 

Walter Perro* 

U.S. Department of Energy 

H. L. Chapman 
J. K. Erickson 
B. L. Foley 
G. I. Goldberg* 
E. D. Goller 
R. G. McLeod 
P. M. Pak* 
R. K. Stewart 

A3-61 

AS-19 
AS-19 
AS-19 
AS-19 
AS-19 
AS-19 
AS-19 
AS-19 

BUILDING: 740 Stevens Center 

CHAIRMAN: G. C. HeJ1ckel ~ 

Area Shift Meeting Dates 
RCHN Day 9/20 & 27/93 

Num er 
Attending 

12 

U.S. Environmental Protection Agency 

P. R. Beaver BS-01 
D. R. Einan 
D. A . Faulk* 
L. E. Gadbois 
P. s. Innis* 
D. R. Sherwood 

Westinghouse Hanford Comeany 

M. L. Adams H6-0l 
L. D. Arnold B2-35 
M. V. Berriochoa B3-30 
A. s. Carlson* B3-35 
H. D. Downey H6-27 
w. F. Heine B3-63 
G. C. Henckel* H6-04 
w. L. Johnson* H6-04 
J . K. Patterson H6-27 
T. M. Wintczak H6-27 
EPIC H6-08 
ERAG Route H6-04 
GCH File 

OCT 1993 
RECEIVED 

EDAt:C 

============================================================================== 
*Attendees 
The weekly interface meetings on the expedited response actions (ERAs) was 
held to status the ERAs for the U.S. Department of Energy, Richland Operations 
Office, the U.S. Environmental Protection Agency , and the State of Washington 
Department of Ecology . The meeting was conducted in accordance with the 
attached agenda . 

Attachments : 
1. Agenda 9/17&24/ 93 
2. Action Item List 9/ 17&24/93 
3. Decisions , Agreements & Commitments 9/7,17&24/93 
4. Expedited Response Action Weekly Reports, week ending 09/17/93, 09/24/93 
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WEEKLY ERA INTERFACE AGENDA 

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS 

DATE: September 27, 1993 

• GENERAL ISSUES 

ERA Interface Action Item Review 

• INDIVIDUAL PROJECT STATUS 

Riverland 
o Status of field activities 

Sodium Dichromate 
o Assessment report 

Pickling Acid Crib 
o EPA response letter 

N-Springs 
o Proposal status 

North Slope 
o Proposal status 

2OO-W Carbon Tetrachloride 
o Restart status 

618-11 
o Proposal status 

• OTHER ISSUES 

• SUMMARY OF ACTION ITEMS 

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS 
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WEEKLY ERA INTERFACE AGENDA 

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS 

DATE: September 20, 1993 

• GENERAL ISSUES 

ERA Interface Action Item Review 

• INDIVIDUAL PROJECT STATUS 

Riverland 
o Status of field activities 

Sodium Dichromate 
o Assessment report 

Pickling Acid Crib 
o EPA response letter 

N-Springs 
o Proposal status 

North Slope 
o Proposal status 

200-W Carbon Tetrachloride 
o Restart status 

618-11 
o Proposal status 

• OTHER ISSUES 

• SUMMARY OF ACTION ITEMS 

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS 
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ORGANIZATION 

WHC 

RL 

WHC 

WHC 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-ACTION ITEMS-
September 27 , 1993 

ACTION ITEM 

Provide copy of the CC1 4 summary analysis report 
(open) . 

RL to provide a brief description on the plan 
to transition the CC1 4 ERA into an IRM. (open) 

Provide dates for release of documents cited in 
item 22 of the CC1 4 final off normal occurrence 
report. (open) 

Provide information on cost analysis for the use 
of a condenser at the CC1 4 ERA. (open) 
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EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-ACTION ITEMS-
September 20, 1993 

ACTION ITEM 

Provide copy of the CC1 4 summary analysis report 
(open). 

RL to provide a brief description on the plan 
to transition the CC1 4 ERA into an IRM. (open) 

Provide dates for release of documents cited in 
item 22 of the CC1 4 final off normal occurrence 
report. (open) 

Provide copies of the Riverland TCLP data. 
( closed) 

Provide copies of the August 26, 1993, field 
screening data from the Riverland site. (closed) 

Provide copies of the waste designation for the 
soil and concrete from the Riverland site. 
( closed) 

Provide information on cost analysis for the use 
of a condenser at the CC1 4 ERA. (open) 
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Ra;1road Ma;ntenance s;te 
Diesel Contam;nated Concrete and s0;1 Cleanup 

1. Start concrete removal activities September 14, 1993. 

2. Breakup the concrete pad and transport to the 100-B Area concrete 
stockpile. The stockpile is made up of concrete block and concrete from 
demolished facilities. A concrete recycling plant will process the pile 
in FY 1994. 

3. Start diesel contaminated drainage ditch soil and drain pipeline removal 
September 16, 1993. Breakup the clay pipe. 

4. Transport the excavated soil and pipe to the 190-C concrete pads. 

5. 

6. 

Stockpile the diesel contaminated soil and broken pipe on plastic 
sheeting. The plastic sheeting will consists of at least three 
overlapping 10 mil sheet layers. Spread the soil no deeper than six 
inches deep. Berm the stockpile after all excavation activities are 
complete. 

Field screen SAFELY during the excavation activities to insure all 
diesel contaminated soil has been removed. 

7. Collect 4 pad site soil composite offsite lab samples and 6 pipeline and 
drainage ditch soil composite offsite lab samples to verify remaining 
soil diesel contamination levels are below 200 ppm. 

8. Collect 4 bio-remediation soil pile composite offsite lab samples to 
determine initial diesel contamination level. 

9. Field screen to determine fertilizer requirements. Add fertilizer and 
water to start the bio-remediation process. 

10. Periodically field screen soil pile for diesel contamination level. 

11. Disc, fertilize, and water soil pile to maintain bio-remediation process 
as determined by the field screening results. 

12. When field screening results indicate diesel contamination levels below 
200 ppm, collect 4 composite soil samples for laboratory analysis to 
terminate the Riverland ERA project. 

13. Dispose of the soil and clean up the bio-remediation site. 
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DECISIONS: 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-DECISIONS, AGREEMENTS, & COMMITMENTS
September 7, 1993 

AGREEMENTS: .7},~ /4(./&fZ(.,,(4."--'D e.:;>4 re/lAOuYuf t:tLhu{.1;,s 

.:>ha./( &e M.Gclc 'Ne/ ~ -fi4. e/2"4 /o/t?s.4,,/ 
as, d'~~c~*d ~ ~ ~~a...c~J 

COMMITMENTS: 
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DECISIONS: 

AGREEMENTS: 

COMMITMENTS: 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-DECISIONS, AGREEMENTS, & COMMITMENTS
September 20, 1993 

---7 

/\ /o S,. G. ,,u ,.,~,,,,,u::z~ _J.. k /----f _s 

RL Representative 

EPA Representative 



DECISIONS: 

AGREEMENTS: 

COMMITMENTS: 

- - ----------- - ------------, 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-DECISIONS, AGREEMENTS , & COMMITMENTS
September 27 , 1993 

RL Representative 

EPA Representative 
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Weekly Report, Period Ending September 17, 1993 
EXPEDITED RESPONSE ACTIONS 

Technical and Management Contact - Wayne L. Johnson, 376-1721 
Environmental Division 

North Slope Expedited Response Action - The ERA proposal was revised to 
incorporate comments from RL and regulatory agencies as dispositioned. 
Awaiting RL action to issue the document for public review. 

N-Springs Expedited Response Action - The ERA proposal is being reviewed by 
the EPA and Ecology. 

White Bluffs Pickling Acid Crib Expedited Response Action - The regulatory 
agencies notified the DOE-RL on September 7, 1993, of the requirements for 
issuing an Interim Record of Decision for the ERA site. 

618-11 Burial Ground Expedited Response Action - The ERA proposal is currently 
undergoing a 45-day review by the EPA and Ecology . 

Riverland Expedited Response Action - The soil and concrete removal is 
tentatively scheduled for restart during the week of September 20, 1993. 

Sodium Dichromate Expedited Response Action - The revised assessment report is 
undergoing clearance process. 

200 West Area Carbon Tetrachloride Expedited Response Action 

A. Vapor Extraction System (VES) Operations 

Status of Operations: The three vapor extraction systems remain shut 
down as a result of the primary granular activated carbon (GAC) canister 
overheating at the 1500 cfm unit that occurred on June 3, 1993. Restart 
of the Z-lA/Z-18 VES is tentatively scheduled contingent upon completion 
of activities identified in the readiness checklist. 

Pertinent comments that identified during restart training held the week 
of September 17, 1993, are being incorporated into the appropriate 
documents/procedures. 

The GAC Overheating Incident Summary Analysis Report will be ready for 
WHC review by September 30, 1993. The report summarizes information 
from all the other overheating incident reports into a single document 
which will be cleared for external release. 



Weekly Report, Period Ending September 24, 1993 
EXPEDITED RESPONSE ACTIONS 

Technical and Management Contact - Wayne L. Johnson, 376-1721 
Environmental Division 

North Slope Expedited Response Action - RL is revising the proposal to include 
more information on ordinance. 

N-Springs Expedited Response Action - The ERA proposal is being reviewed by 
the EPA and Ecology. 

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is 
being prepared to address the September 7, 1993, letter concerning the 
requirements for issuing an Interim Record of Decision for the ERA site. 

618-11 Burial Ground Expedited Response Action - The ERA proposal is currently 
undergoing a 45-day review by the EPA and Ecology. 

Riverland Expedited Response Action - The soil and concrete removal was 
initiated this week. 

Sodium Dichromate Expedited Response Action - The revised assessment report is 
undergoing clearance process. 

200 West Area Carbon Tetrachloride Expedited Response Action 

A. Vapor Extraction System (VES) Operations 

Status of Operations: The three vapor extraction systems remain shut 
down as a result of the primary granular activated carbon (GAC) canister 
overheating at the 1500 cfm unit that occurred on June 3, 1993. Restart 
of the Z-lA/Z-18 VES is tentatively scheduled contingent upon completion 
of activities identified in the readiness checklist. 

A memorandum of understanding for the restart of the Z-lA operations is 
being forwarded to RL for concurrence. 

The GAC Overheating Incident Summary Analysis Report will be ready for 
WHC review by September 30, 1993. The report summarizes information 
from all the other overheating incident reports into a single document 
which will be cleared for external release. 




